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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

;1995 EPA Region 5 Records Ctr.
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o International Exporting

: [Mx. Bud Cohen and Mr. Steven Cohan
. Wentworth

» IL. 60609

tter ocutlines the final phase of the U.S. EPA's on-going
action at your facility. This letter confirms the

A's and Chicago International Exporting meeting on

y 27, 1995 and from the U.S. EPA'r verbal convorsation

. Bud Cohen on March 7, 1995.

. BPA is proceeding with the final phase of the Removal

by completing excavation and disposal of the contaminated
the North end of the Main Yard. (Area A on Attached Map)

. EPA will than move to Area B to remove the contaminated

1 followed by decontamination of the cement pad. All

teel and any useable motors or coppaer fines in Area B will
be noved by March 15 to facilitate the removal process.

per fines pile in area B will be congolidated until the

1l can be moved off-site, processed, or disposed.

taminated material from the surface of the concrete and
pads in the main yard will be removed and disposed. (Area
attached map.) The pad will be decontaminated

jately with high prassure washers, ascabblers or vacuus
This phase of the removal will commence in Area B on

, 1995. It is expected that the shredding operations in
vard will have to be shut down periodically to

te clean-up operations. The conveyors and shakers

the shredding unit will have to be moved to facilitate

of contaminated matarial which lies underneath.

EPA will require CIF to move scrap steel, wmutors, and
eable items from Area C in the Main Yard. All scrap
tors and copper fines will have to be moved froa the
half of Area C by March 24 to allow the U.S. EPA to clean
ntaminate this araa.
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PA will then proceed to clean-up and decontaminate the East
f Area C (along Wentworth Ave.) in the main yard. All

e motors, scrap steesl or other items will have to be moved
ch 31. The magnetic crane will have to be utilized to move
tors to the East side of the main yard. CIE will have to
11 precautions to minimize movement of any contaminated

al.,

A has discussed congstruction of a concrete pad and
lation of an oil water separator in the North end of the
rd. The pad will have to be constructed by CIE by March
llow storage of new motors coming into the yard and for
of scrap steel. CIE is in the process of constructing a
e pad which will have to cure for 15 to 20 days prior to
any scrap steel or motors. It is expected that CIE will
ct and utilize the North end of the property by the first
nd week of April. Any new loads of motors or steel or
d copper will have to be staged on the new concrete pad in
th end.

The r
weeks
be shu
copper

val action will move to the main building in the last two
f April. The chopping and gravity separator will have to
down during this phase of the removal. All shredded
material and debris will have to be removed by CIE by

7, 1995. The contaminated material, dust, and debris

ng will be removed and disposed at this time. The floor
18 will be decontaminated with a high pressure washer,
cuum or scabbler. It is expacted that power will have to
down in the building periodically during this phase of
val.

l step of the removal action will be the removal of the
r and contaminated material which lies underneath.

of the tracks and contaminated material is essential
ere is no way to contain the contaminated material in

EPA has discussed this work plan verbally with owner Mr.
n on March 7, 1995, Mr. Cohen had agreed that the dates
ong stated above are reagonable and will be taken care of

To date no action has been taken to move any material
he way in Area B to facilitate removal of the
ated material, The U.S. EPA will be moving into the
entified above beginning the week of March 13, 1995 and
ounter considerable delays and expengse to the project if

er, and other debris out of the way.
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if the material identified above im not moved from

raore,

PN Region V

K| Lindland, U.S. EPA
J! Nasif, ESQ. (BY FAX)
c| suining, ESQ. (BY FAX)
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